

June 1, 2017

KIRKLAND DRAFT MRPO EA MEETING NOTES

Date of Meeting: June 1, 2017
Time of Meeting: 1:00-2:10 pm
BLM Reference No.: AZA-37212

Participants:

Shelby Cave, Project Manager, Bureau of Land Management
Brian Buttazoni, Planner, Bureau of Land Management
Areta Zouvas, President, Kirkland Mining Company
Al Burch, Project Manager, Kirkland Mining Company
Amanda Best, Project Manager, WestLand Resources

1. MRPO Status

The Draft MRPO has been revised by Kirkland Mining Company (KMC) and WestLand. WestLand will submit the following by end of day, June 2: Full pdf of revised Mining and Reclamation Plan of Operations (MRPO), pdf of MRPO with tracked changes, KMC responses to Bureau of Land Management (BLM) comments in the form of the comment matrix, and a transmittal letter with additional KMC responses to BLM comments that were provided in the BLM Completeness Review Letter.

BLM requires a revised BE from EPG to provide clarification on the “Analysis Area”. The revised BE would need to be submitted to the BLM by July 7, so it can be available to the public during the scoping period.

2. Communication Plan

A project email account will be set up for the project. Public communications and formal communications between BLM, WestLand, and KMC will be directed to this email account.

WestLand submitted the revised Communication Plan on May 30, 2017. Section 3.3 of this Communication Plan will be revised when the project email account is set up to identify that account.

3. Defining the Project Analysis Area

The Project Analysis Area is the 160-acre Capital Association Placer Mining Claim on BLM lands, KMC privately owned lands (3 parcels of land identified in the MRPO), and the approximately 100-foot long access road easement traversing privately owned land owned by others. WestLand will provide a figure depicting this Project Analysis Area.

KMC’s potential plans for the secondary processing facility and expansion onto other privately owned parcels adjacent to the proposed mining operation are speculative at this time and are not considered reasonably foreseeable. Should those potential plans become reasonably foreseeable during this scoping process, there are other opportunities for providing adjustments to the proposed action description and allowing for public input on those plans. The public will be provided opportunity for comment during the upcoming scoping process,

anticipated to begin on June 26, 2017, and then again with the public review of the Draft Environmental Assessment (EA).

Should additional project information that warrants additional public input come to light after the scoping and Draft EA review processes are completed, a revised Draft EA could be provided to allow additional opportunity for public comment. This would not likely be required.

4. Project Website

The project website has been activated. The web link is <http://bit.ly/2rRYTH>. The scoping notification letter will provide this link for access to information, such as the Draft MRPO and Biological Evaluation, that will be posted to the site for public information.

5. Status of reservation of facility for open house

The Skull Valley Community Center is available on July 11, 2017. WestLand will call to verify the maximum occupancy and availability of needs (audio/visual, projection screen, portable chairs) for the public open house.

Westland will provide a laptop, a projector, exhibits with tripods, sign-in sheets, comment forms, handouts, and other materials for the public open house. WestLand will have staff available for greeting and orientation.

Exhibits may include the Conceptual Mine Plan and a Flow Chart Depicting the National Environmental Policy Act (NEPA) and National Historic Preservation Act (NHPA) Section 106 Processes.

6. Mailing List

WestLand is developing a mailing list from the Yavapai County Assessor's webpage based on a 2-mile buffer around the proposed action. Other opportunities for reaching out to residents of Kirkland, Skull Valley, and Hillside are being explored with the local postmaster.

The scoping period is planned for June 26 – July 25. Letters would need to be sent by June 23.

The scoping notification letter will be revised by WestLand and KMC to address some minor project description changes reflected in the revised Draft MRPO and sent back to BLM by June 1, 2017.

ACTION ITEMS:

- KMC and WestLand will submit the Draft MRPO and respond to BLM Comments by June 2
 - WestLand will provide a figure depicting this Project Analysis Area by early next week.
 - BLM, KMC, and WestLand will have a conference call on June 22, 2017 to follow up on Scoping action items
 - WestLand will provide the scoping mailing list based on a 2-mile radius by the middle of next week
 - WestLand will contact the Skull Valley Community Center for verify availability of needs for the public open house
-