FOIA001:01664395

To: Aden Seidlitz[aseidlitz@blm.gov]

Cc: Melanie Barnes[mgbarnes@blm.gov]
From: Herrell, David

Sent: 2017-06-08T09:04:31-04:00

Importance: Normal
Subject: Fwd: SLO Exchange ID Team Meeting Tomorrow
Received: 2017-06-08T09:05:10-04:00

SLO Prelim EA 05052017.docx

Strategic and NEPA Milestones.pptx

Timeline7.xIsx

Concept of Operation for the State Land Exchange.docx

Agenda.docx
Checklist.docx

Aden:

We are having an ID Team meeting this morning at 0900. Here are the documents that I will use
for the meeting.

Dave

---------- Forwarded message ----------

From: Herrell, David <dherrell@blm.gov>

Date: Thu, Jun 8, 2017 at 6:59 AM

Subject: SLO Exchange ID Team Meeting Tomorrow

To: Alex Laurence-Traynor <alaurencetraynor@blm.gov>, Angel Martinez
<almartinez@blm.gov>, Bradley Higdon <bhigdon@blm.gov>, Connor Bernard
<cbernard@blm.gov>, Cynthia Herhahn <cherhahn(@blm.gov>, Dave Simons
<dsimons(@blm.gov>, David Herrell <dherrell@blm.gov>, "Deal, Calvin" <cdeal@blm.gov>,
Debby Lucero <dlucero@blm.gov>, Glen Garnand <ggamand@blm.gov>, Tkumi Doucette
<idoucette@blm.gov>, Jeanette Martinez <jeanette(@blm.cov>, John Sherman
<jssherma(@blm.gov>, Katie White Bull <kwhitebull@blm.gov>, MariKay Ramsey
<marikayr@blm.gov>, McKinney Briske <mbriske(@blm.gov>, Melanie Barnes
<mgbarnes@blm.gov>, Michael Gibson <mjgibson(@blm.gov>, Michael Johnson
<mdjohnso@blm.gov>, Molly Cobbs <mcobbs@blm.gov>, Nathan Combs
<ncombs(@blm.gov>, Philip Gensler <pgensler@blm.gov>, Terrence Heslin

<theslin@blm.gov>, Tim [DIG) (@gmail.com>, Zoe Miller <zdavidson@blm.gov>

All:

Attached are several documents for the meeting tomorrow.
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Number of
Taskit Task StartDate  EndDate  Days  Strategic Comments Select  NEPA  Acton  Complete
Feasibilty/scheduling 1 NOEP and Miailng Ust 8222016 3/3/2017 193
2 8222016 3/3/2017 193 ves Yes
3T non Federal land 8/22/2016  3/31/2017 21
at Federal Land 8222016 3/31/2017 21
s 8222016 4/26/2017 207 ves
6 in tation of 106 process 1372017 4j17/2017 104 ves Ves
7 31207 4772017 37 ves Yes
s 332017 7/12/2017 131 ves Yes
o of feas b ity pack 3152007 4102017 %
Feasbilty/scheduling/NEPA 10 Outreach Develop Message Before Major Efforts 3232007 /872017 %
Outreach to congressional delegates state and local
Feasibilty/Scheduling/NEPA 11 government key const tuents 3207207 771872017 116 ves Yes Yes
Feasibilty/Scheduling 12 Outreach Congress onal Delegation 32472017 7/18/2017 116
Feasibilty/Scheduling 13 Outreach State and Local Government 3242017 7/18/2017 116
Feasibilty/Scheduling 14 Outreach Affected Counties 3242017 71802017 116
Feasbilty/Scheduling/NEPA 15 Outreach NM Cattlegrowers 3242017 71872017 116 Yes
Feasbilty/Scheduling/NEPA 16 Outreach NMDA 3242007 7/18/2017 116
Feasbilty/scheduling/NEPA 17 Outreach Federal Land Counc | 3242017 7/18/2017 116
18 Tribes 3272007 10/17/2017 204 ves Yes Yes
Feasibilty/scheduling 19 € Planing /62017 4/6/2017 o
Feasibilty/scheduling 20 merm /62017 4/18/2017 s
Feasibilty/Scheduling/NEPA 21 Leads meet ng /1072017 4/10/2017 o Ves
2 471072017 5/8/2017 2 ves
23 /1072017 5/8/2017 2 Yes Yes ves
2 4/107207 57172017 21 Yes
5 4/10/2017  5/8/2017 28 ves ves Yes Ves
26 Kek Off Prep OfofNEpA 4/10/2017  5/8/2017 28 ves Yes Yes Ves
Exchange Processing/NEPA 27 Develop Drait Chapter 1 for EA 4/10/2017  7/31/2017 12 Yes
Invtetribes and other interested part s to particpatein
28 Section 10 /182017 10/17/2017 182 ves Yes Yes
Feasibilty/Scheduling 29 NLET/AD 300 review of feas bily package 41902017 7772017 79 Yes Yes
Exchange Processing/NEPA 30 F nal EA Complete Decision Record Not Signed 5/8/2017 12/28/2017 234 ves Yes Yes
1 5/8/2017  7/31/2017 8 Yes
2 5/8/2017  7/31/2017 8 Yes
Exchange Processing/NEPA 33 Inventories Surveys and Assessments 5/8/2017  7/31/2017 84 ves Yes
3 5/8/2017  7/31/2017 8 Yes
35 5/8/2017  7/31/2017 8 Yes
36 ngpermits 5/8/2017  7/31/2017 8 Yes
Exchange Processing/NEPA 37 Socio Econom ¢ 5/8/2017  7/31/2017 8 Yes
Exchange Processing/NEPA 38 Section 7 Consu tat on 8 ological surveys/assessments 5/8/2017  7/31/2017 8 Yes
5/8/2017  7/31/2017 8 Yes Ves
5/8/2017  7/31/2017 8 Yes
Exchange Processing/NEPA a1 cultural Class | 5/8/2017  7/31/2017 8 Yes
BLM and SHPO for NHPA 5/8/2017 10/17/2017 162 ves Yes
a3 p /122007 7/18/2017 6 Yes Ves
a4 contracts 71812017 7/14]2017 0 Yes Yes ves
Exchange Processing/NEPA 45 Two year no ficat on for graz ng permittees/lessees 771812017 9/15/2017 59 ves Yes
s 71812017 9/1/2017 45 Yes Yes Yes
Exchange Processing/NEPA 47 Other Publ < Meet ngs t med to NOEP 71812017 91/2017 a5
s d 7312017 8/31/2017 31 ves Yes Yes
Exchange Processing 49 Appraisal non Federalland /12017 11/29/2017 120 ves
Exchange Processing. 50 Appraisal Federal land 8/1/2017 11/29/2017 120 Yes
Exchange Processing 51 Inital Certifcate of Inspect on and Possess on 8/15/2017 10/15/2017 61 Yes
52 ¢ dnation 8312017 9/15/2017 15 Yes
B /152017 9/22/2017 7 Yes
Exchange Processing/NEPA 54 Compile Dra t EA (508 Compliance] /152017 9/29/2017 1 Yes
Exchange Processing/NEPA 55 1D Team Rev ew of Draft EA and FONS! /292017 10/13/2017 1 Yes
56 10/16/2017 10/17/2017 1 Yes ves
57 omment Per od 10/47/2017 11/16/2017 30 ves Yes Yes  ves
58 | 10/17/2017 10/31/2017 1 Yes
59 10/31/2017 11/15/2017 15 Yes
Exchange Processing 60 Prelim nary T tle Opin on non Federal land 11/3/2017 12/28/2017 55 Yes
61 nea 117152017 11/22/2017 7 Yes
Exchange Processing/NEPA 62 Prepare Final A 1172202017 12/6/2017 1 Yes
30 e 12/62017 121872017 n Yes
6 12/16/2017 12/18/2017 2 Yes
Exchange Processing/NEPA 65 1D Team Rev ew of Decision Record 12/18/2017 12/27/2017 s Yes
Exchange Processing/NEPA 66 F nal EA Complete Decis on Record wi | completeon/3/18  12/27/2017 12/28/2017 1ves Yes Yes
& 112018 5/3/2018 128 es
Decis on 68 Drat Decision Record and Notice of Decision Exchange: 122018 5/8/2018 116 ves Yes
Decis on 69 Agreement on value and equal zat on 2018 13172018 o
Decis on 70 50/Solicitor rev ew of Dec sion package 5/8/2018  5/22/2018 1 Yes
son 71 NLET/AD 300 review and approval of Decision package 5/24/2018  6/23/2018 30 ves Vs
Decis on/NEPA 725 gn Decision (includes EA DR)/Pubiish and ma | NOD /252018 7/9/2018 14 Yes Yes Yes
ison 73 Binding Exchange Agreement 7192018 7/23/2018 1
losing 74 Protest period for Exchange 7/92018  8/23/2018 35 Yes Need to check w th Molly Yes Yes
Closing/NEPA 75 Appeal Period for EA 02018 8/8/2018 30 Yes Need to check w th Molly Yes Yes
sl 76 Governor's Consistency Review 52018 9772018 60 ves Yes
Decis on/NEPA 77 Protest resolution f appl cable 9/9/2018  10/9/2018 30 ves Need to check w th Molly Yes Yes
Closing 78 F nal Certfcate ofInspect on and Possess on 101172018 10/22/2018 P
Closing 79 Escrow Instructions 10/8/2018 10/22/2018 14
Closing 80 Patent/deed(s) o escrow 10/8/2018 10/22/2018 14
Closing 81 F nalize/execute patent and deed 10/9/2018 10/22/2018 3
Closing 82 Closing. 1/1/2018  11/3/2018 2
Closing 83 Ttle ol toBLM /2018 12/12/2018 1
Closing. 8 Fral Title Op non 12/12/2018 12/30/2018 18 ves
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Time
Task # Tasks 8222016 11/20/2016 2/18/2017 S5/19/2017 8/17/2017 11/152017 2/13/2018 5/14/2018 8/12/2018 11/10/2018 2/8/2019
y Report and i 2
Value consultation ' Strategic Milestones
Draft ATI (Reaity) = asof5/11/17

Outreach to congressional delegates, state and local government, hymﬂﬁihznts—'
Outreach Affected Counties —|

Oureach Federal Land Coundl =

mam =

Develop EA Outline |

Xick Off Prep and Kick Off of NEPA |

NLET/AD 300 review of feagitility package |

Affected Environment =

Riparian Wetland Habitat invertary —

Section 7 C jon Bidagical =

Culmraluasnz
Procurement Deadline for New contracts
Other Public Meetings timedtoNOEP —

Appraisal Federalland =

Prepare Draft FONSI |
Publish Draft EA and unsigned FONSI for review —| !
Comment Analysis and Responses : '
PrepareFinal EAi “
1D Team Review of Deciion Record 7 [

Draft Decision Record and Notice of Decision Bxchange —| F

NLET/AD 300 review and approval of Decision package _'
Protest period for Exchange —
Protest resolution, if applicable =

Patent/deed(s) to eserow | -‘

Title Policy to BLM ~

43210987654321098765432109876543210987654321098765432109876543210987654321098765432

888887777777777666666666655555555554444444444333333333322222222221111111111
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Task # Task Start Date | End Date Action Complete
10|Outreach: Develop Message Before Major Efforts 3/23/2017| 5/8/2017 Resources Hold
Outreach to congressional delegates, state and local
11|government, key constituents 3/24/2017| 7/18/2017 Hold
16|Outreach: NMDA 3/24/2017| 7/18/2017 Hold
17|Outreach: Federal Land Council 3/24/2017| 7/18/2017 Hold
24|Finalize Mailing List/Contact List 4/10/2017| 5/1/2017 Debby
27|Develop Draft Chapter 1 for EA 4/10/2017| 7/31/2017 ID Team
Invite tribes, and other interested parties, to participate in
28|Section 106 Consultation of the NHPA. 4/18/2017| 10/17/2017 Cynthia
30|Final EA Complete-Decision Record Not Signed 5/8/2017| 12/28/2017 ID Team
31|Develop Alternatives 5/8/2017| 7/31/2017 ID Team
32 |Affected Environment 5/8/2017| 7/31/2017 ID Team Move
33|Inventories, Surveys, and Assessments 5/8/2017| 7/31/2017 ID Team
34|Cultural Ethnographic Study 5/8/2017| 7/31/2017 Cynthia
35|Riparian Wetland Habitat Inventory 5/8/2017| 7/31/2017 John
36|Biological analysis to re-issue grazing permits 5/8/2017| 7/31/2017 Nathan
37|Socio-Economic 5/8/2017| 7/31/2017 Michael
38|Section 7 Consultation: Biological surveys/assessments 5/8/2017| 7/31/2017 Marikay
40 |Biological Surveys for Special Status Species 5/8/2017| 7/31/2017| Marikay/Zoe
41|Cultural Class Il 5/8/2017| 7/31/2017 Cynthia
43|Publish and Mail NOEP 7/12/2017| 7/18/2017 Debby
44|Procurement Deadline for New contracts 7/14/2017| 7/14/2017 Resources
45 | Two-year notification for grazing permittees/lessees 7/18/2017| 9/15/2017 Nathan
46 |Comment Period for NOEP 7/18/2017| 9/1/2017 Debby
48|NEPA Impact Analysis 7/31/2017| 8/31/2017 ID Team
52 |Consultation and Coordination 8/31/2017| 9/15/2017| Cynthia/ID Team
53|Prepare Draft FONSI 9/15/2017| 9/22/2017 ID Team
54|Compile Draft EA (508 Compliance) 9/15/2017| 9/29/2017 ID Team
551D Team Review of Draft EA and FONSI 9/29/2017| 10/13/2017 ID Team
56|Publish Draft EA and unsigned FONSI for review 10/16/2017| 10/17/2017 ID Team
57 |Environmental Assessment Public Comment Period 10/17/2017| 11/16/2017 ID Team
59|Comment Analysis and Responses 10/31/2017| 11/15/2017 ID Team
61|Incorporate changes in EA 11/15/2017| 11/22/2017 ID Team
62 |Prepare Final EA 11/22/2017| 12/6/2017 ID Team
63|ID Team Review of Final EA 12/6/2017| 12/18/2017 ID Team
64 |Prepare Draft Decision Record 12/16/2017| 12/18/2017 ID Team
651D Team Review of Decision Record 12/18/2017| 12/27/2017 ID Team
66 |Final EA Complete; Decision Record will complete on 7/9/18 12/27/2017| 12/28/2017 ID Team
72 |Sign Decision (includes EA DR)/Publish and mail NOD 6/25/2018| 7/9/2018 Debby
75|Appeal Period for EA 7/9/2018 8/8/2018 ID Team
77 |Protest resolution, if applicable 9/9/2018| 10/9/2018 Debby
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(move to cover page prior to release)
Rio Grande del Norte/Sabinoso Wilderness Land Exchange between the BLM New Mexico
State Office and the New Mexico State Land Office
Case File #NMNM 136249
DOI-BLM-NM-0000-2017-0003-EA

ENVIRONMENTAL ASSESSMENT — PRELIMINARY OUTLINE — ANNOTATED

(b)(5) DPP
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(b)(5) DPP
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Task # Task Start Date  End Date Action Complete

10 Outreach: Develop Message Before Major Efforts 3/23/2017 5/8/2017 Resources Hold
Outreach to congressional delegates, state and local

11 government, key constituents 3/24/2017 7/18/2017 Hold

16 Outreach: NMDA 3/24/2017 7/18/2017 Hold

17 Outreach: Federal Land Council 3/24/2017 7/18/2017 Hold

24 Finalize Mailing List/Contact List 4/10/2017 5/1/2017 Debby

27 Develop Draft Chapter 1 for EA 4/10/2017 7/31/2017 ID Team
Invite tribes, and other interested parties, to participate in

28 Section 106 Consultation of the NHPA. 4/18/2017 10/17/2017 Cynthia

30 Final EA Complete Decision Record Not Signed 5/8/2017 12/28/2017 ID Team

31 Develop Alternatives 5/8/2017 7/31/2017 ID Team

32 Affected Environment 5/8/2017 7/31/2017 ID Team Move

33 Inventories, Surveys, and Assessments 5/8/2017 7/31/2017 ID Team

34 Cultural Ethnographic Study 5/8/2017 7/31/2017 Cynthia

35 Riparian Wetland Habitat Inventory 5/8/2017 7/31/2017 John

36 Biological analysis to re issue grazing permits 5/8/2017 7/31/2017 Nathan

37 Socio Economic 5/8/2017 7/31/2017 Michael

38 Section 7 Consultation: Biological surveys/assessments 5/8/2017 7/31/2017 Marikay

40 Biological Surveys for Special Status Species 5/8/2017 7/31/2017 Marikay/Zoe

41 Cultural Class Il 5/8/2017 7/31/2017 Cynthia

43 Publish and Mail NOEP 7/12/2017 7/18/2017 Debby

44 Procurement Deadline for New contracts 7/14/2017 7/14/2017 Resources

45 Two year notification for grazing permittees/lessees 7/18/2017 9/15/2017 Nathan

46 Comment Period for NOEP 7/18/2017 9/1/2017 Debby

48 NEPA Impact Analysis 7/31/2017 8/31/2017 ID Team

52 Consultation and Coordination 8/31/2017 9/15/2017 Cynthia/ID Team

53 Prepare Draft FONSI 9/15/2017 9/22/2017 ID Team

54 Compile Draft EA (508 Compliance) 9/15/2017 9/29/2017 ID Team

55 ID Team Review of Draft EAand FONSI 9/29/2017 10/13/2017 ID Team

56 Publish Draft EA and unsigned FONSI for review 10/16/2017 10/17/2017 ID Team

57 Environmental Assessment Public Comment Period 10/17/2017 11/16/2017 ID Team

59 Comment Analysis and Responses 10/31/2017 11/15/2017 ID Team

61 Incorporate changes in EA 11/15/2017 11/22/2017 ID Team

62 Prepare Final EA 11/22/2017 12/6/2017 ID Team

63 ID Team Review of Final EA 12/6/2017 12/18/2017 ID Team

64 Prepare Draft Decision Record 12/16/2017 12/18/2017 ID Team

65 ID Team Review of Decision Record 12/18/2017 12/27/2017 ID Team

66 Final EA Complete; Decision Record will complete on 7/9/18 12/27/2017 12/28/2017 ID Team

72 Sign Decision (includes EA DR)/Publish and mail NOD 6/25/2018 7/9/2018 Debby

75 Appeal Period for EA 7/9/2018  8/8/2018 ID Team

77 Protest resolution, if applicable 9/9/2018 10/9/2018 Debby
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Task

10 Outreach: Develop Message Before Major Efforts
Outreach to congressional delegates, state and local

11 government, key constituents

16 Outreach: NMDA

17 Outreach: Federal Land Council

24 Finalize Mailing List/Contact List

27 Develop Draft Chapter 1 for EA

Invite tribes, and other interested parties, to participate in

28 Section 106 Consultation of the NHPA.

30 Final EA Complete-Decision Record Not Signed

31 Develop Alternatives

32 Affected Environment

33 Inventories, Surveys, and Assessments

34 Cultural Ethnographic Study

35 Riparian Wetland Habitat Inventory

36 Biological analysis to re-issue grazing permits

37 Socio-Economic

38 Section 7 Consultation: Biological surveys/assessments
40 Biological Surveys for Special Status Species

41 Cultural Class Il

43 Publish and Mail NOEP

44 Procurement Deadline for New contracts

45 Two-year notification for grazing permittees/lessees
46 Comment Period for NOEP

48 NEPA Impact Analysis

52 Consultation and Coordination

53 Prepare Draft FONSI

54 Compile Draft EA (508 Compliance)

55 ID Team Review of Draft EA and FONSI

56 Publish Draft EA and unsigned FONSI for review

57 Environmental Assessment Public Comment Period
59 Comment Analysis and Responses

61 Incorporate changes in EA

62 Prepare Final EA

63 ID Team Review of Final EA

64 Prepare Draft Decision Record

65 ID Team Review of Decision Record

66 Final EA Complete; Decision Record will complete on 7/9/18

72 Sign Decision (includes EA DR)/Publish and mail NOD
75 Appeal Period for EA
77 Protest resolution, if applicable

Start Date

End Date

3/23/2017

3/24/2017
3/24/2017
3/24/2017
4/10/2017
4/10/2017

4/18/2017
5/8/2017
5/8/2017
5/8/2017
5/8/2017
5/8/2017
5/8/2017
5/8/2017
5/8/2017
5/8/2017
5/8/2017
5/8/2017
7/12/2017
7/14/2017
7/18/2017
7/18/2017
7/31/2017
8/31/2017
9/15/2017
9/15/2017
9/29/2017
10/16/2017
10/17/2017
10/31/2017
11/15/2017
11/22/2017

12/6/2017
12/16/2017
12/18/2017
12/27/2017

6/25/2018
7/9/2018
9/9/2018

5/8/2017

7/18/2017
7/18/2017
7/18/2017

5/1/2017
7/31/2017

10/17/2017
12/28/2017
7/31/2017
7/31/2017
7/31/2017
7/31/2017
7/31/2017
7/31/2017
7/31/2017
7/31/2017
7/31/2017
7/31/2017
7/18/2017
7/14/2017
9/15/2017
9/1/2017
8/31/2017
9/15/2017
9/22/2017
9/29/2017
10/13/2017
10/17/2017
11/16/2017
11/15/2017
11/22/2017
12/6/2017
12/18/2017
12/18/2017
12/27/2017
12/28/2017
7/9/2018
8/8/2018
10/9/2018
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Action

Complete

Resources

Debby
ID Team

Cynthia
ID Team
ID Team
ID Team
ID Team
Cynthia
John
Nathan
Michael
Marikay
Marikay/Zoe
Cynthia
Debby
Resources
Nathan
Debby
ID Team

Cynthia/ID Team

ID Team
ID Team
ID Team
ID Team
ID Team
ID Team
ID Team
ID Team
ID Team
ID Team
ID Team
ID Team
Debby
ID Team
Debby

Hold
Hold

Hold
Hold

Move
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NEPA Main Tasks

Task Start Date End Date
11 Outreach to congressional delegates, state and local government, key constituents 3/24/2017 7/18/2017
18 Consult with Federally recognized Tribes 3/27/2017 10/17/2017
23Develop EA Outline 4/10/2017 5/8/2017
25Preliminary Issues Identified 4/10/2017 5/8/2017
26Kick Off Prep and Kick Off of NEPA 4/10/2017 5/8/2017
27 Develop Draft Chapter 1 for EA 4/10/2017 7/31/2017
28Invite tribes, and other interested parties, to participate in Section 106 Consultation of the NHPA. 4/18/2017 10/17/2017
30Final EA Complete Decision Record Not Signed 5/8/2017 12/28/2017
31Develop Alternatives 5/8/2017 7/31/2017
32 Affected Environment 5/8/2017 7/31/2017
34 Cultural Ethnographic Study 5/8/2017 7/31/2017
35Riparian Wetland Habitat Inventory 5/8/2017 7/31/2017
36Biological analysis to re issue grazing permits 5/8/2017 7/31/2017
37Socio Economic 5/8/2017 7/31/2017
38Section 7 Consultation: Biological surveys/assessments 5/8/2017 7/31/2017
39 Paleontology Surveys 5/8/2017 7/31/2017
40Biological Surveys for Special Status Species 5/8/2017 7/31/2017
41 Cultural Class Il 5/8/2017 7/31/2017
44 Procurement Deadline for New contracts 7/14/2017 7/14/2017
45Two year notification for grazing permittees/lessees 7/18/2017 9/15/2017
46 Comment Period for NOEP 7/18/2017 9/1/2017
48Impact Analysis 7/31/2017 8/31/2017
52 Consultation and Coordination 8/31/2017 9/15/2017
53 Prepare Draft FONSI 9/15/2017 9/22/2017
54 Compile Draft EA (508 Compliance) 9/15/2017 9/29/2017
551D Team Review of Draft EA and FONSI 9/29/2017 10/13/2017
56 Publish Draft EA and unsigned FONSI for review 10/16/2017 10/17/2017
57 Environmental Assessment Public Comment Period 10/17/2017 11/16/2017
59 Comment Analysis and Responses 10/31/2017 11/15/2017
61Incorporate changes in EA 11/15/2017 11/22/2017
62 Prepare Final EA 11/22/2017 12/6/2017
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Task # Tasks

7 75 74 72 66 65 64 63 62 61 59 57 56 55 54 53 52 48 46 45 44 41 40 39 38 37 36 35 34 32 31 30 28 27 26 25 23 18 11

Outreach to congressional delegates, state and local government, key constituents
Consult with Federally recognized Tribes
Develop EA Outline
Preliminary lssues Identified
Kick-Off Prep and Kick-Off of NEPA
Dewelop Draft Chapter 1 for EA
Invite tribes, and other interested parties, to participate in Section 106 Consultation of the NHPA.
Final EA Complete-Decision Record Not Signed
Dewelop Alternatives
Affected Environment
Cultural Ethnographic Study
Riparian Wetland Habitat Inventory
Biological analyss to re-issue grazing permits
Socio-Economic
Section 7C ion: Biological fa
Paleontology Surveys
Biological Surveys for Special Status Species
Cultural Class Il
Procurement Deadline for New contracts
Two-year notification for grazing permittees/lessees
Comment Period for NOEP
Impact Analysis
Consultation and Coordination
Prepare Draft FONSI
Compile Draft EA (508 Compliance)
1D Team Review of Draft EA and FONSI
Publish Draft EA and unsigned FONSI for review
i | Public C Period
C Analysisand
Incorporate changes in EA
Prepare Final EA
ID Team Review of Final EA
Prepare Draft Decision Record
ID Team Review of Decision Record
Final EA Complete; Decision Record will complete on 7/9/18
Sign Decision (indudes EA DR)/Publish and mail NOD
Protest period for Exchange
Appeal Period for EA
Pmtect resalition if annlicahle

Time

mEE
o -.I
__i
LK
E

-~
o

8/22/2016 11/20/2016 2/18/2017 5/19/2017 8/17/2017 11/15/2017 2/13/2018 5/14/2018 8/12/2018 11/10/2018 2/8/2019

NEPA Milestones
asof 5/11/17
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Strategic Main Tasks
Feasability Report and Supporting Documentation
Value consultation
Internal preparation for initiation of 106 process.
Develop Communication Plan
Draft ATI (Realty)

Outreach to congressional delegates, state and local government, key constituents
Consult with Federally recognized Tribes

Preliminary Issues Identified for NEPA

Kick Off Prep and Kick Off of NEPA

Invite tribes, and other interested parties, to participate in Section 106 Consultation of the NHPA.

NLET/AD 300 review of feasibility package

Final EA Complete Decision Record Not Signed
Inventories, Surveys, and Assessments

Draft MOA between SLO, BLM, and SHPO for NHPA
Publish and Mail NOEP

Procurement Deadline for New contracts

Two year notification for grazing permittees/lessees
Comment Period for NOEP

NEPA Impact Analysis

Appraisal non Federal land

Appraisal Federal land

Initial Certificate of Inspection and Possession
Environmental Assessment Public Comment Period
Preliminary Title Opinion non Federal land

Final EA Complete; Decision Record will complete on 7/9/18
Environmental Site Assessments

Draft Decision Record and Notice of Decision Exchange
NLET/AD 300 review and approval of Decision package

Sign Decision (includes EA DR)/Publish and mail NOD
Protest period for Exchange

Appeal Period for EA

Governor's Consistency Review

Protest resolution, if applicable

Start Date
8/22/2016
8/22/2016

1/3/2017
3/1/2017
3/3/2017

3/24/2017
3/27/2017
4/10/2017
4/10/2017

4/18/2017
4/19/2017
5/8/2017
5/8/2017
5/8/2017
7/12/2017
7/14/2017
7/18/2017
7/18/2017
7/31/2017
8/1/2017
8/1/2017
8/15/2017
10/17/2017
11/3/2017

12/27/2017
1/1/2018
1/12/2018
5/24/2018
6/25/2018
7/9/2018
7/9/2018
7/9/2018
9/9/2018

End Date
3/3/2017
4/26/2017
4/17/2017
4/7/2017
7/12/2017

7/18/2017
10/17/2017
5/8/2017
5/8/2017

10/17/2017
7/7/2017
12/28/2017
7/31/2017
10/17/2017
7/18/2017
7/14/2017
9/15/2017
9/1/2017
8/31/2017
11/29/2017
11/29/2017
10/15/2017
11/16/2017
12/28/2017

12/28/2017
5/9/2018
5/8/2018

6/23/2018
7/9/2018
8/23/2018
8/8/2018
9/7/2018
10/9/2018
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Time
Task # Tasks 8/22/2016 11/20/2016 2/18/2017 5/19/2017 8/17/2017 11/15/2017 2/13/2018 5/14/2018 8/12/2018 11/10/2018 2/8/2019
F ility Report and ing D:
Value consultation Strateggic Milestones
Intemal preparation for initiation of 106 process. asof 5/11/17

8477767574 72716867 66 60 57515049 48464544 434233302928262518118 7 6 5 2

Dewelop Communication Plan

Draft ATI (Realty)

Outreach to congressional delegates, state and local government, key constituents
Consult with Federally recognized Tribes

Preliminary Issues Identified for NEPA

Kick-Off Prep and Kick-Off of NEPA

Invite tribes, and other interested parties, to participate in Section 106 Consultation of the NHPA.
NLET/AD-300 review of feasibility package

Final EA Complete-Decision Record Not Signed
Inventories, Surveys, and Assessments

Draft MOA between SLO, BLM, and SHPO for NHPA
Publish and Mail NOEP

Procurement Deadline for New contracts

Two-year notification for grazing permittees/lessees
Comment Period for NOEP

NEPA Impact Analysis

Appraisal-non-Federd land

Appraisal-Federal land

Initial Certificate of Inspection and Possession

i | Public C Period
Preliminary Title Opinion-non-Federal land

Final EA Complete; Decision Record will complete on 7/9/18
Environmental Site Assessments

Draft Decision Record and Notice of Dedision-Exchange
NLET /AD-300 review and approval of Decision package
Sign Decision (indudes EA DR)/Publish and mail NOD
Protest period for Exchange

Appeal Period for EA

Governor's Consistency Review

Protest resolution, if applicable

Final Title Opinion

S
=
=
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