
STAGE

TIMELINE
(subject to change)

PUBLIC
SCOPING

JUNE 26-
JULY 25, 2017

PREPARE
DRAFT EA

PUBLISH
DRAFT EA

PUBLIC
REVIEW/

COMMENTS

PUBLISH
FINAL

EA/FONSI

RESPOND
TO

COMMENTS

SUMMER 
2017 –

WINTER 2018

WINTER 
2018

WINTER-
SPRING 2018

SPRING 2018 SPRING -
SUMMER-

2018

WE ARE HERE

PREPARE
FINAL EA

SPRING 
2018

National Environmental Policy Act
Environmental Assessment Process



STAGE

TIMELINE
(subject to change)

COMPLETE 
CLASS III

CULTURAL
RESOURCE
INVENTORY

SUMMER 
2017

CONSULTATION 
ON UNDERTAKING 

AND AREA OF 
POTENTIAL 

EFFECT

CONSULTATION 
ON ELIGIBILITY 
OF CULTURAL 

SITE

EXECUTE 
MEMORANDUM 
OF AGREEMENT

DETERMINATION 
OF EFFECT TO 
CULTURAL SITE

SUMMER 
2017

SUMMER 
2017

FALL 2017 WINTER 
2018

WE ARE HERE

RESOLUTION OF 
ADVERSE 

EFFECT TO 
CULTURAL SITE

FALL
2017

National Historic Preservation Act
Section 106 Process

APRIL 2017

PREPARE 
MEMORANDUM 
OF AGREEMENT
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